
From: Handley, Bianca
To: Dehghi, Benny
Subject: RE: NHOU- 2IR, Phase 1B Plan submittals _Request for extension
Date: Friday, February 14, 2020 9:04:00 AM

Good Morning Benny,
 

It was good to see you yesterday, and I look forward to our February 25th meeting. Please let me
know if we plan to discuss any technical topics other than the look first letter as I may want to have

OTIE involved for any technical discussions. Please also let me know by the 21st who will be in
attendance so I can submit their names to the front desk.
 
One comment on the Sitewide monitoring plan, I’d prefer to have it well in advance of the start-
up/commissioning so the review doesn’t conflict with the oversight of start-up and commissioning.
I’d also like to know what monitoring you plan to do during the start-up and commissioning as far as
evaluating the cone of depression around the wells, etc, do you plan for that to be include in the
SWMP or is there a specific document you plan for that to be included in? maybe a start-up and
commissioning work plan?
 
Thank you again,
 
Bianca Handley
Remedial Project Manager
415-972-3023
 

From: Dehghi, Benny <benny.dehghi@honeywell.com> 
Sent: Thursday, January 30, 2020 9:27 AM
To: Handley, Bianca <Handley.Bianca@epa.gov>
Cc: michael.taraszki@woodplc.com; Gilmore, Mari <mari.gilmore@woodplc.com>
Subject: NHOU- 2IR, Phase 1B Plan submittals _Request for extension
 
Bianca,
 
Thank you for your time on January 13, when we discussed the need to reschedule
initiation of NHOU construction activities by up to three months to allow us to complete
the 2IR Phase 1B procurement. Accordingly, we are requesting that the deadline for the
Construction QC/QA Plan and Transportation and Off-Site Disposal Plan be extended
from January 31 by one month, which would be submitted to you by February 28. We
anticipate that this will give you at least a month to review these plans before the
initiation of construction activities. The consequence of granting this extension is that
the schedule for subsequent construction actions will shift accordingly because this is a
critical path item.
 
I understand from Wood that you also need to understand how this extension will affect
the pre-construction conference ad Site-Wide Monitoring Plan. Regarding the pre-
construction conference, we are now anticipating this to be rescheduled for early April
and tentatively suggest April 6. Regarding the Site-Wide Monitoring Plan, the UAO only
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specifies that this plan be submitted prior to the Construction Completion Report (i.e.,
not a critical path item); as such, we still anticipate submitting this report to you in 1Q21
(as indicated in Attachment A of the revised Final RAWP).
 
We have revised the project schedule to account for these changes – see attached. Please
let us know if you have any questions regarding this matter.
 
All My Best
 
Benny Dehghi
Director, Major Projects
Honeywell
Remediation and Redevelopment Group
(310) 512-2296 (office)
(310) 292-0991 (cell)
 
benny.dehghi@Honeywell.com
www.Honeywell.com
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